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SF 30 BLOCK 14 CONTINUATION:

B.

This modification authorizes the Contractor to perform the specific remediation activities
identified below by waste sites identification number. This work scope will be performed
under Change Order No. WCH-CP-309 — Completion of Field Remediation Scope
Activities Excluded in Previous Negotiations (FY2015).

Waste Site | Remediation Activity

300-4 Backfill

300-4 Closure Document Comment Incorporation
300-9 Backfill

300-9 Re-vegetation

300-290 Waste Site Reclassification Form (WSRF)

300-280 Sampling

300-280 Closure Document

300-280 Backfill

300-289 Re-vegetation

600-358 Re-vegetation

1607-D2:5 | Re-vegetation

147-D Re-vegetation

100-D-96:2 | Re-vegetation

As stated in paragraph A, above, this modification authorizes an NTP with an NTE
authorized limit of $230,000 prior to the definitization of Change Order

No. WCH-CP-309 in accordance with Contract Clause 1.70. Do not exceed the NTE
amount provided herein without prior approval from the Contracting Officer via a
modification to increase this amount. Notify the Contracting Officer in writing with your
rationale if the NTE amount is insufficient to proceed with the identified work.

This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."

The definitization schedule for Change Order No. WCH-CP-309 is as follows:

Action Date*
Contractor Submittal of Technical, Cost, and Fee Proposal Due 45 Days
Commence Negotiations 110 Days
Mutual Agreement on Definitization of Change 120 Days
Execute Contract Modification 130 Days

*Date is specified as the number of calendar days after contractor receipt of this
modification.

There are no other changes to the terms and conditions of the contract.
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